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The community has grown up around the landfill. Bridgeton Sanitary Landfill sits in a 
uniquely urban environment adjacent to an international airport and surrounded by the 
interstate highway system and includes both residential subdivisions and commercial 
properties. The department has been working with Republic Services to implement 
alternatives that take into consideration what is less disruptive to residences and 
businesses surrounding the landfill. As Republic Services implements these alternatives, 
they have provided the following construction schedule. 

<232>High Odor Advisory - March 23, 2013 -- Odors are elevated this morning as work is 
completed on Gas Extraction Well, GEW64A. Work planned for next week may be delayed 
dependent on weather conditions as snow is in the forecast. 

Upcoming Construction 

Gas Extraction Wells - Through approx. March 31, 2013 (weather dependent) - Fourteen gas 
extraction wells have been drilled with 12 additional gas extraction wells remaining to be 
drilled. The wells will be operated to decrease the amount of landfill gas and associated 
odors escaping to the atmosphere. 

Temperature Monitoring Probes - Through approx. April 12, 2013 (weather dependent) - Six 
additional temperature monitoring probes are being drilled and installed to monitor 
temperatures within the waste mass within the neck between the south and north quarries. 

Reinforced Concrete Pipes (leachate collection wells) - These reinforced concrete pipes 
have contributed to additional odors at the facility. Weather dependent, work on these 
reinforced concrete pipes may begin as soon as the week of March 25 and continue through 
April 20, 2013. Republic Services has indicated while work is being completed on the 
reinforced concrete pipes odors will increase significantly. This is a step in preparation for 
the capping of the south quarry. The department's contractor will be conducting air 
sampling during these activities. /OliU i n 
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March 21, 2013 -- During the drilling of Gas Extraction Well 88, elevated odors have 
resulted as a pocket of landfill gas and steam was encountered. The department's AreaRae 
equipment continues to collect data related to odors. 

March 15, 2013 - During drilling of gas extraction well, or GEW 71B, elevated odors have 
resulted as a pocket of landfill gas and steam was encountered during the drilling 
operation. The department's AreaRae equipment continues to collect data related to 
odors. 

March 11, 2013 - During the drilling of gas extraction well, or GEW 58, elevated odors 
resulted when a pocket of landfill gas and steam was encountered during the drilling 
operation. The department's AreaRae air monitoring equipment is continuing to collect 
data related to odors. 

Feb. 15, 2013 - During installation of a gas extraction well, significant odors were created 
resulting in several odor concerns. As a result, the department collected air samples that 
evening. Analysis is provided on the Air Sampling page. 

Interceptor Plan - Beginning the week of Jan. 21, 2013 and continuing until approx. March 
8, 2013 (weather dependent) - To minimize movement of subsurface heat and further 
address odors, enhanced interceptor gas wells are being installed. The interceptor plan 
creates a low pressure area vacuum curtain or "wall" that will allow landfill gas to be 
controlled, so it can be safely destructed in the current landfill gas collection and control 
system to reduce heat from the subsurface smoldering event. View the Solid Waste 
Management Program's approval letter for the interceptor plan. In response to the 
department's request, Bridgeton/Republic has expanded the interceptor and temperature 
monitoring probe plan. 

Leachate Line and Leachate Collection Wells 

Jan. 14, 2013 - Bridgeton/Republic reported a leachate line had broken resulting in an 
immediate increase in odors and associated complaints. Parts to repair the broken section 
of line took nearly one and one half weeks to obtain and for the complete repair to occur. 
This broken line resulted in an immediate increase in odors and associated complaints. The 
line has been repaired. 

Feb. 2, 2013 - A leachate release was discovered resulting from a pipe becoming 
disconnected from the landfill's leachate collection system. Republic landfill staff 
immediately constructed a soil barrier in the storm water ditch to keep the release on 
landfill property, cleaned up the release and conducted soil sampling to ensure the cleanup 
was completed. Leachate samples were collected by department staff and by Republic's 
contractor for analysis to determine if further action is necessary. 

Ongoing - Bridgeton/Republic began shipping a portion of the leachate generated at the 
facility to an off-site service provider for management due to a compliance order from the 
Metropolitan Sewer District. On Jan. 24, 2013, their off-site service provider notified 
Bridgeton/Republic the leachate shipments had been determined to exceed the limit for 
benzene. Bridgeton/Republic is enhancing pretreatment of the leachate to eventually meet 
Metropolitan Sewer District discharge standards. Until such time, off-site disposal of 
leachate has resulted in an increase in heavy truck traffic around the landfill property. 
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Soil, Flexible Membrane Liner and Synthetic Cap System - Ongoing - Bridgeton/Republic 
continues to add soil and black flexible membrane liner to the cap on an as needed basis to 
assist in limiting odors and to ensure effective stormwater drainage. By March 25, 2013, 
Bridgeton/Republic will be submitting to the department a plan to install a synthetic cap 
system over the entire South Quarry to address odors. Odors are expected to increase 
during this construction activity and are expected to diminish after completion. When an 
exact date for construction on the synthetic cap system is known, the date will be provided 
here. 

Operation, Monitoring and Maintenance Plan - Bridgeton/Republic is finalizing an 
operation, monitoring and maintenance plan for Bridgeton to ensure all engineering 
controls such as gas extraction wells, leachate drains, pumps, temporary liner, flares and 
the landfill cap will continue to control leachate, gas and odors generated by the 
reaction/fire. The plan will remain in place until the reaction/fire has run its course and 
the entire impacted area may have a final cap put into place. 

Note: The operation, monitoring and maintenance plan submitted by 
Bridgeton/Republic will be made available on this webpage, when it is in final form. 
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